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File# 1.28

WELDING INSPECTION REPORT

Resident Engineer:Casey, William
Address. 333 Burma Road

City: Oakland, CA 94607

Report No:  WIR-026712
Date Inspected: 16-Nov-2011

Project Name: SAS Superstructure

Prime Contractor: American Bridge/Fluor Enterprises, a vV

OSM Arrival Time: 730

OSM DepartureTime: 1600

Contractor: American Bridge/Fluor Enterprises, a Vv L ocation: Job Site
CWI Name: William Norris CWI Present: Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI reviewed contract documents at pier 7. The QAI used approved weekly welding report submittals and
cross referenced the welding and inspection status as reported with QA recordsto identify the overall weld status.
The QAI continued reviewing welding report packages 87, 88 and 89 for conformance with the contractor
requirements. The QAI was provided with the informal weekly welding report package #90 and began a cursory
review of the inspection reports. The QAI continued reviewing documents and compiling the weld status from
submittal documentation. The QAL finished reviewing packages 87 and 88, and noted that there are severa reports
that appear to need corrections of the weld locations and other reports that are missing the inspector's signature.
The QAI relayed these comments to the QAI lead Bill Levell. The QAI also met with the Quality Control
Inspector (QCI) William Norris and reviewed the observations from these report reviews.

Summary of Conversations:

The QAI relayed the status of the document reviews to the QAI Lead Bill Levell. Except as described above, there
were no other notable conversations.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Nina Choy (510) 385-5910, who represents the Office of Structural Materials for
your project.
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I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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